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l. Executive Summary

During this quarter, the Project Community Tourism Alliance continued to develop its activities in accordance
with the approved work plan for this fiscal year.

Inside the building component we developed tourism organizations and destinations through local and
regional activities with organizations. With the Tourism Industry Association of Chisec (AGRETUCHI)
(composed of communities that manage the destinations of Puerta al Mundo Maya), in addition to
management support activities and analysis of results, Counterpart supported in preparing final reports for
the tourist infrastructure improvement project in Cancuen funded by the Division of Product Development of
INGUAT. Additionally, technical support began to implement a project of improvements in tourism
infrastructure in the community Camposanto Candelaria, Candelaria Caves National Park. The project was
managed by the community before INGUAT with technical support from Counterpart.

As for the community management of Candelaria Caves National Park, Counterpart facilitated meetings
between the Ministry of Culture and Sports and communities and Mucbilha Candelaria Camposanto 'l, in
order to start the process of updating the Master Plan of the area that is about expire. So far, there have
been a series of meetings with local communities which have identified priority topics to be addressed in the
plan update. In the coming quarters we will continue to facilitate coordination meetings to follow up on this
initiative.

In parallel, Counterpart started planning key issues that should be integrated into the Plan, including the
management and mitigation of impacts generated by visitors. Currently there is a draft of a new methodology
for participatory impact monitoring in the caves now used for tours, developed with the support of volunteer
students from the Universidad del Valle de Guatemala. This methodology will be validated with community
members during the next quarter.

In the Maya Biosphere Reserve, we continued to strengthen community tourism through support of the
ACOFOP Tourism Commission and implementation of joint activities with Balam Association of Carmelite
and Uaxactun communities. We implemented a tour of experience sharing between members of the
Tourism Commission of ACOFOP and the communities around Candelaria Caves National Park in order to
meet the management of community tourist destinations and see the results of their existing cooperation
agreement with the Ministry of Culture and Sports (IDAEH). Following up on that tour, a meeting was held
with representatives of IDAEH to publicize the content of the Law on Protection of Cultural Heritage of the
Nation to leaders at ACOFOP partner organizations. Additionally, CPI provided technical support to the
consulting firm hired by the PDPCRBM to develop the feasibility study of the project Community School of
Tourism of the Maya Biosphere Reserve, managed by ACOFOP and supported by Counterpart. In
Uaxactun and Carmelita, after completion of the negotiation of agreements with Balam Association, we
began to work to further strengthen the organizational structure of the tourism commission with special
emphasis on administrative and accounting aspects. Training activities will focus on the themes of
archeology, bird watching, food handling, first aid and implemented mechanisms to maintain close
coordination with the IDB-financed project executed by MIF FUNDESA and PACUNAM.

During this quarter, we completed the development of the Public Use Plan for the National Park Mirador [
Rio Azul Biotope Naachtin Dos Lagunas and access areas, developed through a process of broad
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participation with various stakeholders involved in the Maya Biosphere Reserve, co-funded by USAID,
Counterpart (Community Tourism Alliance), and Project CONAP Netherlands. The plan represents the first
inter-institutional coordination effort to define objectives and strategies for tourism development in the area
with a horizon of five years. The final draft was presented at a public event on December 10 in Guatemala
City, programmed to do another presentation event in Petén during the month of January 2010. Although
official approval of the plan by CONAP is still in process, the plan has already begun to be used as a base
document for the management of tourism development initiatives in the area, including "Cuatro Balam and
Petén Development Project for Conservation of the Maya Biosphere Reserve,l funded by the Inter-American
Development Bank.

In parallel, Counterpart continued to advise COTURAP and CONAP in the process of reviewing and
updating the Ecotourism Management Tools for the Guatemalan System of Protected Areas, in order to
have instruments that adhere to the characteristics and challenges in different areas of country. As part of
this effort co-funded with Ecosystem Partnership Fund (CEPF), a committee was formed with
representatives of members of COTURAP, producing a new Regulation for the Management and
Development of Visitation in Protected Areas. This document is currently under final review by the legal
department of CONAP and regulates all aspects related to the planning and development of activities that
involve visits to protected areas.

CPI continued to facilitate contacts and relations between INTECAP, INGUAT, local communities and other
institutions to support the implementation of the courses of the Community Tourism Guide. These courses
have been implemented with a focus on communities related to protected areas, supporting the sustainable
management of natural resources through community tourism and in turn generating new jobs. During this
quarter, Counterpart coordinated the implementation of courses in 18 communities with the participation of
93 people, including 25 women. Additionally, we are working on the design of a training program for the
Association of Tourist Guides of Petén, consisting of 70 tour guides from the region who develop most of the
activities in protected areas. Priority issues for fraining will include birdwatching, management impacts
caused by visitors and cultural heritage management.

In the component of access to credit and financial services, currently there are 40 beneficiaries receiving
technical assistance, including individual entrepreneurs and community organizations, of which 15 are
located in Petén, 6 in Solola, 5 in Quetzaltenango, 4 in Retalhuleu, 4 in Sacatepéquez, 3 in Izabal, one in
Santa Rosa, one in Villa Canales and one in Totonicapan. The projects are extremely diverse, including
construction or expansion of hotels and eco-lodges, purchase of vehicles for transporting tourists, Spanish
school building, equipment, trails and craft production. So far, a total of 6 project profiles have been
submitted to Banrural, which are being evaluated by bank personnel, and two profiles are being finalized to
appear early next quarter.

In component Promote Sustainable Tourism Best Practices and Certification, the second
Trainers Workshop on Good Practices leaders of Communities in Sustainable Tourism was implemented in
collaboration with the National Bureau of Community Tourism, INGUAT and JICA on 14 and 15 October
2009. The workshop, attended by 24 people including INGUAT technical staff (regional promoters and
members of Self-Management Committees Tourist), community facilitator NGOs (Mirador Project, WWF,
Universidad del Valle de Guatemala and Share Association of Guatemala) and representatives of tour
operators. All participants were trained to use the guide, the toolkit and the trainer's guide.

4
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The first workshop on Good Practices for Sustainable Tourism based on the BP guide for communities was
implemented in Carmelita, Petén on 25 and 26 November 2009. This workshop was attended by 14 people,
including members of the Tourism Commission of the community, community guides, members of the board
of the Cooperative Carmelita, a primary school teacher and the deputy mayor. CPI will follow up by
facilitating and supporting the implementation of a good environmental plan designed by the community.

After a period of several months of restructuring the sustainable tourism certification Green Deal, it was
renamed GREAT Green Deal by Central certifications. Through a coordinated effort, Counterpart 1 USAID
and Rainforest Alliance - Al-Invest offered the beneficiary companies a package of training and technical
assistance on best practices in sustainable tourism certification under the GREAT Green Deal certification.
During this quarter, 15 companies participated in the first training workshop with a total of 20 trainees.
Subsequently, the initial checks were made of 17 companies, for which Counterpart is developing the
respective diagnostic report.

CPI continued to provide technical assistance to organizations and tourism SMMEs through the program
ILetls boost your business] 91 MSMEs of Petén, Solola, Quetzaltenango, Retalhuleu, Baja Verapaz and
Alta Verapaz received technical assistance during the current quarter. Note that in Petén, we held the first
seminar on management, administration and optimization of Web Pages with companies that are more
advanced in the development of strategies and promotional tools.

In component development and commercialization of artisanal products, we were monitoring the results of
the New World Crafts in Antigua Guatemala in September 2009. The results highlights include: a) U.S.
$40,000 orders generated by the company Austin Home (USA), benefiting 6 companies, b) U.S. $20,000
orders generated by the company EZA (Austria), benefiting two companies, ¢) U.S. $15,000 orders Global
Exchange Company (USA) benefiting a company, d) U.S. $25,000 orders Capinni Company (Switzerland)
with 4 companies benefiting, and e) Novica Company (USA) will open offices in Guatemala to market
handicrafts of the country in February. Additionally, we completed the negotiation of the next sub grant
agreement with the AGEXPORT Craft Comission in which we work with 4 organizations benefiting
approximately 235 craftsmen. Significantly, two of these organizations are focused specifically to support
disabled people and their families.

Overall in the project, the main results achieved during this quarter were U.S. $1,050,800.64 in sales
generated from tourism and handicrafts, 406 full-ime jobs created, and 171 organizations and 420
individuals strengthened with better income derived from sustainable resource management as a result of
the assistance provided.

Il. Introduction

The Community Tourism Alliance (The Alliance) I is a public - private partnership of organizations and
tourism development leaders led by Counterpart International, which works to provide technical support to
community tourism initiatives, tourism and craft SMEs, as well as destinations in rural Guatemala. The
Alliance works with the following objectives: (a) supporting and create new community tourism enterprises
and small and medium tourism enterprises in rural areas of Guatemala, (b) improving access to marketing,
product design and financial services for small and Tourist medium enterprises, (c) improving the capacity of
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local communities to manage and conserve co-cultural resources through tourism and d) better supporting
local communities to participate in the conservation of biodiversity in the regions around the project sites.

The Alliance coordinates its activities closely with the Government of Guatemala, through INGUAT, CONAP
MICUDE - DCPCN and COTURAP. They develop activities for the micro, small and medium scale tourism
enterprises of the following regions: Petén, Izabal, Verapaces, South Coast and Highlands, with special
emphasis on areas affected by Hurricane Stan. Since the end of fiscal year 2008, the Alliance has expanded
operations in the Department of Petén and included new areas of the South Coast, Atliplano,
Quetzaltenango and Retalhuleu, where interventions are continued during the current fiscal year.

This report presents the main findings and activities implemented during the first quarter of fiscal 2010
(October 1 to December 31, 2010), according to the following sections:

lIl. Results for the quarter compared to the goals of fiscal 2010
IV. Summary of activities and results of funded activities implemented DR-CAFTA
V. Description of activities and general results

1. Strengthening local, regional and national tourism organizations
2. Access to credit and financial services

3. Promotion of good management practices and certification

4. Development and marketing of handicrafts

V1. Detail OP and PMP indicators this quarter
lil. Results for the quarter compared to the goals of FY 2010

During this quarter the project Community Tourism Alliance achieved important results, mainly in the
following indicators: a) income, b) employment, c) persons receiving training in natural resource
management and / or biodiversity conservation, as well as in d) people with increased economic
benefits derived from sustainable natural resource management and conservation. As shown in the
consolidated table of indicators in Annex 1, the results of this quarter have exceeded the overall
goals for the entire life of the Project in: a) income, b) visitors, c) leveraging funds, d) number of
people with increased economic benefits derived from sustainable natural resource management
and conservation, and e) number of people receiving training in natural resource management and /

or biodiversity conservation.
PMP INDICATORS
INDICATOR FY 2010 GOAL REACHED QUARTER 1 OBSERVATIONS
2010
Ingresos (US $) 1,000,000.00 1,050,800.64
Generated by tourism 500,000.00 885,698.36 The tourism sector has started to

recover gradually. The end of
year is an important season for
both domestic tourism and
intemational tourism.

Generated crafts 500,000.00 165,102.29 The majority of these revenues
were generated by closed sales
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by business contacts established
in the New World Crafts 2009.
Employment 4,455 406 56% indigenous 38% Females.
Visitors 5,000 51,501 67% National Tourists.
MSMEs Created 100 0 This indicator is directly related to
lending to the tourism industry
and craft. The global and
domestic economic climate is not
conducive to the emergence of
new companies.
Organizations 350 171
Strengthened
Appropriations available 156,418.80 0 Several records of MSMEs
for tourism and crafts supported in this topic are in the
process of approval in Banrural.
Leveraging Funds (US $) 0 106,595.31 OMT Project - STEP to support
community tourism managed
with support from USAID-CPI by
the National Bureau of
Community Tourism.
Publications in our daily tourist
destinations supported by the
program.
Cost share (US §) 335,510.20 85,701.17
OP INDICATORS ETEO
INDICATOR FY 2010 GOAL REACHED OBSERVATIONS
QUARTER 12010
Number of firms receiving 350 17 Includes companies and
assistance from the organizations currently receiving
Government of the United assistance in administrative tools,
States to improve their mametiqg, epvironmental practices
management practices and certfication
Number of MSMEs 50 40 Companies receiving assistance in
receiving assistance from business plans, financial plans and
the U.S. government to credit application process in
access bank loans or bank domestic financial institutions.
equity
Number of public dialogue 4 4 Includes CODEDE Tourism
mechanisms - private as a Commission of Solola Geotourism
the Government of the Tourism Bureau and the committee
United States. review and monitoring of public use
’ issues and management of
protected areas visitation.
Number of people with 250 420
increased economic
benefits derived from
sustainable natural
resource management and
| or biodiversity
conservation
Number of Females 100 161
Number of Males 150 259
Number of people 200 151 Includes persons trained in
receiving training in environmental practices based on

7
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natural resource good practice guide for communities
management and / or and people trained in the process of
biodiversity conservation community tourism guide

Sales of goods and 1,000 1,050.80
services as a result of
USAID programs (in
thousands of U.S. §)

Number of jobs created as 4,455 406
a result of USAID
programs

Number of rural 2,000 585
households benefiting
directly from interventions
of the Government of the
United States

IV. Summary of activities implemented with funds from DR-CAFTA
This section includes a summary of the activities implemented through funds allocated to DR-CAFTA this
Cooperative Agreement.

Support for managing visitation in protected areas:

Through funds from DR-CAFTA, CPI has focused its assistance to manage public use and visitation in
protected areas in two complementary directions: 1) general technical assistance to CONAP COTURAP
(Committee of tourism in protected areas) in the areas of planning and review of tools and 2) technical
assistance for the development of specific activities in protected areas.

PNMRA Public Use Plan-BNDL: During this quarter, we completed the development of the Public Use Plan
for the National Park Mirador I Rio Azul Biotope Naachtun Dos Lagunas and access areas, which was
developed in a process of broad participation various actors involved in the Maya Biosphere Reserve, co-
funded by USAID Counterpart (Project Community Tourism Alliance) and through Project CONAP
Netherlands. The plan represents the first inter-institutional coordination effort to define objectives and
strategies for tourism development in the area with a horizon of five years. The final draft was presented at a
public event on December 10 in Guatemala City, programmed to do another presentation event in Petén
during the month of January 2010.

Although official approval by CONAP plan is in process, the plan has already begun to be used as a base
document for the management of tourism development initiatives in the area. In this sense, the initiative
promoted by the President of the Republic called "Cuatro Balam," coordinated by the Vice President of the
Republic, has been based on the plan to direct investment oriented enhancement of the archaeological site
and to contextualize the development investment in infrastructure and tourism services estimated at U.S. $3
million (to be financed by the Petén Development Project for the Conservation of the Maya Biosphere
Reserve, funded by the Inter-American Development Bank). By referring to this document, these activities!
priority will the sustainable management of natural and cultural resources, low-impact tourism development,
as well as the active involvement of local communities in the management of tourism businesses.
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Attendees at the launch event of PNMRA-BNDL PUP.

Update on Ecotourism Management Instruments for SIGAP: Counterpart continued to advise COTURAP
and CONAP in the process of reviewing and updating existing Ecotourism Management Tools for the
Guatemalan System of Protected Areas in order to have instruments that adhere the characteristics and
challenges of different areas of the country. As part of this effort, co-funded with Ecosystem Partnership
Fund (CEPF), a committee was formed with representatives of members of COTURAP, producing a new
Regulation for the Management and Development of Visitation in Protected Areas. This document, currently
under final review by the legal department of CONAP, regulates all aspects related to the planning and
development of activities that involve visits to protected areas. In a complementary effort, Counterpart has
begun the process of reviewing and updating the Tourist Service Concession in SIGAP. In the next quarter
both regulations will be completed to be submitted for final approval by the honorable National Council of
Protected Areas, and we will start the design of support tools for implementing them.

Design of Tourist Guide Guatemalan System of Protected Areas: CONAP continued to support the design
and editing of the Tourist Guide for the Guatemalan System of Protected Areas, which includes information
on attractions and services of 40 protected areas in the country. This inter-institutional effort involving
CONAP, INGUAT, FONACON, SIGAP and Conservation International, represents the first joint tourism
promotion. The guide will be used during the next quarter.

Municipal Recreational Park Las Conchas: During the last few quarters of fiscal year 2009, Counterpart
provided assistance to the Las Conchas Park concentrated on supporting the presentation of the final
proposal for a project funded by FONACON for basic tourism infrastructure development in the park. This
project was approved in the last quarter of fiscal year 2009, so it was advised by the Municipal Corporation of
San Rafael Chahal, Alta Verapaz in the planning and coordination to start project implementation. Assistance
in accounting and technical reports shall submit to the Auditor General and FONACON respectively, as well
as technical assistance for the construction of the works shown, including health services, improving trails,
improving parking and a gazebo.

Quetzal Biotope: Design was completed for the interpretive signage for the area, which were designed with
assistance from Counterpart and approved by CECON. These signs will be installed in the biotope during the
next quarter. Below is one of the interpretive signs designed.
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Observe alrededor los grandes arboles
cubiertos de musgos, helechos, liquenes,
bromelias y orquideas. Estas son las plantas Thanks to bei
epifitas que viven sobre otras plantas sin area, this for "’”
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bosque ha estado aqui por mucho tiempo.
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Look around and observe the huge tree
covered with moss, ferns, lichens, bromeliads
and orchids. These plants are epiphytes,
meaning that they live on other plants without
hurting them. They are living proof that this
forest has been here for a long time. Enjoy
your visit and feel proud as you participate
in the conservation of this old forest.

Gracias a que este bosque es un drea
protegida, estara por mucho tiempo mds aqui.

] ME, 3 (AR TR——
CECON Z)USAID | fisnzzpurne @

_4_._“ ST |

Update on Ecotourism Management Instruments for SIGAP: Counterpart continued to advise
COTURAP and CONAP in the process of reviewing and updating existing Ecotourism Management
Tools for the Guatemalan System of Protected Areas in order to have instruments that adhere the
characteristics and challenges of different areas of the country. As part of this effort co-funded with
Ecosystem Partnership Fund (CEPF), a commission was working with Candelaria Caves National
Park. Candelaria Caves Park remains the only case in Guatemala in which there is an agreement for
cooperation for the management and provision of tourist services between the Ministry of Culture and
Sports and local communities, which has been extended for another 15 years in 2009. The Master
Plan area is about to expire, so Counterpart facilitated meetings between the Ministry (through the
Technical Sub IDAEH), the General Directorate of Cultural Heritage, communities and Mucbilha
Candelaria Camposanto 'l to start the process of updating the Plan. So far, local communities have
been in a number of meetings that are prioritizing the issues they wish to see addressed in the plan
update. In the coming quarters, we will continue to facilitate coordination meetings to follow up on this
initiative.

In parallel, Counterpart started planning key issues that should be integrated into the Plan, including
the management and mitigation of impacts generated by visitors. Currently there is a draft of a new
methodology for participatory impact monitoring in the caves now used for tours, developed with the
support of volunteer students from the Universidad del Valle de Guatemala. This methodology is
being validated with community members during the next quarter. Once tested and validated, training
programs will be implemented in the community guides and local rangers to learn to use the tools
and begin systematic application.

Promoting Sustainable Tourism Best Practices and Certification:

Trainers workshop for leaders on Sustainable Tourism Best Practices in Communities: This quarter
began the process of implementing the Good Practice Guide for communities developed by
Counterpart, Rainforest Alliance and SNV. In collaboration with the National Bureau of Community
Tourism, INGUAT and JICA, Counterpart developed the first workshop of Best Practices aimed at
trainers on 14 and 15 October 2009. The workshop was attended by 24 people including INGUAT
technical staff (regional promoters and members of Self-Management Committees Tourist),

10
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community facilitators of NGOs (Mirador Project, WWF, Universidad del Valle de Guatemala and
Share Association of Guatemala), and representatives of tour operators. All participants were trained
to use the guide, the toolkit and the trainer's guide. This is so that participants become effective
trainers and promoters of good practice in their work areas. CPI will monitor the efforts that these new
leaders lead to develop good practice trainers in their communities.

Practical activities during leadership training workshop.

Workshop on Sustainable Tourism Best Practices for Community Carmelita, Petén: During this
quarter, CPl implemented the first workshop on Sustainable Tourism Best Practices based on the BP
guide for communities. The workshop was held in the Carmelite community that provides tourist
services in the National Park Mirador-Rio Azul, a protected area that is an integral part of the Maya
Biosphere Reserve (MBR). The event took place on 25 and 26 November 2009 and was attended by
14 people, including members of the Tourism Commission of the community, community guides,
board members of the Carmelita Cooperative, a elementary teacher and even the deputy mayor.
Based on this representation, the participants confirmed their commitment to implementing good
environmental practices, both in the community and in the areas of tourism and especially in the field
of solid waste, an issue that was identified as a major threat to the community. Other environmental
issues discussed were water, forests and protected areas. CPI will follow up on facilitating and
supporting the implementation of good environmental plan designed by the community.

11
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Workshop participants in the plan developed Carmelita good environmental practices and initiate activities of
solid waste separation.

In agreement with the National Bureau of Community Tourism, we defined communities where workshops
will be implemented based on the Guide for the remainder of fiscal 2010. Priority communities are: a)
Chilasco, Baja Verapaz, b) Sepalau, Alta Verapaz, ¢) Candelaria Camposanto Mucbilha 'l, Alta Verapaz, d)
Uaxactin, Petén, e) San Juan La Laguna, Solola, f) Chicaman, Quiche and g) New Partnership,
Quetzaltenango. Additionally, people trained in the workshop of leading trainers workshops implemented in
other communities in Petén, Izabal, Alta Verapaz and Solola will be defined in the next quarter.

Technical Assistance on Implementation of Best Practices and Certification Criteria Green Deal: After a
period of several months of re-structuring, the sustainable tourism certification Green Deal was renamed
GREAT Green Deal, by Central Certifications. Activities of this component were resumed at the end of fiscal
year 2009. As a first step, the tracking alliance with the Sustainable Tourism Program of the Rainforest
Alliance was confirmed, with funding from Al-Invest Program of the European Union, which will run MSME
support activities involved in the certification process. This partnership maximizes resources, avoiding
duplication of effort.

Overall, Counterpart I USAID and Rainforest Alliance - Al-Invest offered the beneficiary companies a
package of training and technical assistance on best practices and sustainable tourism certification under the
seal GREAT Green Deal, which is divided into the following stages: a) identification of beneficiary
enterprises, b) training workshop "inducing sustainable tourism and best practices", c) initial spot checks in
which an assessment is made based on the Green Deal legislation, d) development of Initial verification
reports, which identify improvement prone areas and conditions to be creditors of certification, e)
implementation of technical assistance programs and fraining focused on improving the weaknesses
identified (RA and implemented by Counterpart), and f) final verification of compliance of the rules, based on
whether it is determined whether the company is eligible for certification.

12
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During this quarter, a total of 37 companies were identified to be involved in the certification program. Of
these companies, a total of 15 participated in the first training workshop with a total of 20 trainees.
Subsequently, the initial checks were made of 17 companies, for which is developing the respective
diagnostic report. During the next few quarters will have been diagnosed with a total of 30 companies, which
in turn will receive technical assistance and training, prior to final assessment.

Coordination Geotourism Initiative:

CPI continued to support the Center for Sustainable Destinations of National Geographic in the
review and final adaptation of the Geotourism map of Guatemala and in coordinating the approval
thereof by the local partners (INGUAT and ANACAFE). It has a final version is ready for feedback. In
order to avoid importing maps, it was decided to print it in Guatemala, so Counterpart supported the
location and selection process of a local company that could reproduce the map with the required
specifications. The printing of the map will be completed in early 2010. Preliminary discussions have
begun to coordinate a launch event map in Guatemala City, probably in the National Palace. The
date when it will be implemented learn will be decided by the final date of delivery of the printed map.

In addition, a proposal by Counterpart in coordination with INGUAT and Tourism Cluster ANACAFE
the IDB MIF was selected among the 10 finalists at Latin America for funding. It is hoped that
additional funding is realized in mid-2010 and will focus on finalizing the web platform based on the
geotourism map and expanding technical assistance activities under the criteria for geotourism
destinations and MSMEs.

Implementation of the career of Community Tourism Guide:

CPI continued to facilitate contacts and relations between INTECAP, INGUAT, local communities and
other institutions to support the implementation of the courses of Community Tourism Guide. These
courses have been implemented with a focus on communities related to protected areas, supporting
the sustainable management of natural resources through community tourism and in turn generating
new jobs. During this quarter, Counterpart coordinated the implementation of the courses in the
following locations: a) Sepalau, Alta Verapaz, b) Salinas Nine Hills, Alta Verapaz, ¢) Hawaii-
Monterrico, Santa Rosa, d) Quirigua Archaeological Park, Izabal, e) Santa Catarina Palopo, Solola
and f) Santiago Atitlan, Solola.

Communities where the race was implemented community tourism guide

Fate and related protected area Communities Number of Number of Women
Participants
Salinas Nine Hills - Laguna Las Brisas de Chixoy, San 19 3
National Park Lachua Benito, Las Tortugas, Pie del

Cerro, Santa Lucia Lachua,
San Marcos, Pozo Seco, San
Jorge La Unién,

ACODESERESA and Finca

Salinas Nueve Cerros
Lagunas de Sepalau Sepalau Cataltzul 10 1
Monterrico - Hawaii Hawaii, EI Cebollito, El 15 0

Rosario and Las Mafanitas
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Parque Arqueoldgico Quirigud | Los Amates 15 5
Santa Catarina Palopé - Santa Catarina Palopd 16 10
RUMCLA
Santiago Atitlan - RUMCLA Santiago Atitlan 18 6
TOTAL 18 93 25
V. Description of General Results and Activities

1.

Strengthening local, regional and national tourism organizations

a. Strengthening organizational, administrative and management communities

destinations Puerta al Mundo Maya route, Alta Verapaz and Petén:

As part of efforts to strengthen the organizations that make up the route Puerta al Mundo
Maya, Counterpart provides assistance in managing projects focused on the improvement
of tourism products and the creation of new businesses. In this quarter, Counterpart
supported the Association of Tourism Chisec (AGRETUCHI) in the preparation of final
reports for the project to improve tourism infrastructure in Cancuen, funded by the Division
of Product Development of INGUAT. INGUAT recently approved a new project to be
executed by the association to implement improvements in existing tourism infrastructure in
the community Camposanto Candelaria, Candelaria Caves National Park.

Likewise, we continued to conduct monthly meetings with leaders of different community
organizations, which provide assistance in accounting and business management for
community tourism. These meetings have begun to help Fray Bartolome de las Casas, a
new community organization that is not part of Puerta al Mundo Maya but has benefited
from the lessons learned in previous processes.

. Strengthening community-based tourism in the Maya Biosphere Reserve, Petén

ACOFOP Tourism Commission:

We implemented a tour of experience sharing between members of the Tourism
Commission of ACOFOP and communities around the Candelaria Caves National
Park in order to meet the community management of tourist destinations and see the
results of the existing cooperation agreement with IDAEH-Ministry of Culture and
Sports. The results of the trip were satisfactory. As a follow up to it, Counterpart and
Balam Association facilitated a meeting between representatives of the Tourism
Commission and IDAEH, which confirmed their interest in having a similar
agreement, to have better coordination for the conservation and tourism
development of archaeological sites in forest concessions. During the next quarter,
we will draft it. Additionally, a presentation was organized by representatives of
IDAEH to publicize the content of the Law on Protection of Cultural Heritage of the
Nation to leaders at ACOFOP and partner organizations.
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The Commission received advice for participation in the Bureau of Protected Areas
and Tourism organized in preparation for the event Governing with the People, held
in December with the participation of Mr. Alvaro Colom and members of his cabinet.

Finally, the PDPCRBM has contracted with a consulting firm to prepare a feasibility
study of the project Community School of Tourism Maya Biosphere Reserve,
managed by ACOFOP and supported by Counterpart. The CPI counseling for this
issue during this phase has focused on supporting the consultant in charge of the
study team.

Carmelita and Uaxacttin:

We completed the process of negotiations with Balam Association to define the
activities of sub grant agreement through which it will continue to support these
communities. Activities will focus on continuing to strengthen the organizational
structure of tourism commissions each community, with special emphasis on
administrative and accounting aspects, support in implementing work plans and
regulations, and we will continue to coordinate training programs in archeology, bird
watching, food handling and first aid. They will join forces with the IDB-financed
project (executed by MIF PACUNAM and FUNDESA) based on the letter of
understanding signed between FUNDESA, PACUNAM, Counterpart and Balam
Association, with the aim of unifying activities for capacity building of local
communities, so that they can get more out of tourism services and manage the
works to be implemented by the PDPCRBM on paths to PNMRA-BNDL.

c. Technical Assistance for MSMEls Tourism Marketing

On November 19, Counterpart held a workshop for the management, administration and
optimization of websites, aimed at tourism MSMEs in the Petén region that have received
assistance in the creation and empowerment of web pages for their businesses.
Participating companies were Explore Tour Operator, Hotel Casa Amelia, Hotel La Posada
de Don Jose, Tikal Connection Tour Operator, Hotel Paraiso Maya and Ecological Park
Huleu Che Ha / Canopy Tour Route Mono.

The workshop focused on raising awareness of the operation of the Internet and how they
can achieve better performance of their web pages. In addition, participants learned how to
use the content management system to make changes, update pages, and create photo
galleries.
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Attendees at the workshop of management and use of websites.

CPI continued to provide technical assistance to MSMEs and tourist destinations in
Petén, Alta Verapaz, Baja Verapaz, Solola, Quetzaltenango and Retalhuleu under
the approach of strengthening and expansion of the tourism value chain within the
program called "Let's boost your tourism business.l The assistance focused mainly
on establishing strategic alliances, developing strategies and sales tools. The
development and results of these activities are presented in detail in section 3.1
Strengthening and expansion of the tourism value chain.

d. Strengthening the Tourism Commission of Atitlan:

During the quarter CPI continued its support for the Commission of Departmental
Tourism Development Council of Solola (CODEDE) as an active member,
participating in regular and special sessions focused on ensuring the development
of the Atitlan tourist destination and executing the plan boosting tourism (PDT).
Similarly, the CPI team has supported this organization in the internal capacity
building, occupying the post of secretary of the CT and marketing coordinator of the
PDT as well as supporting the Commission with technical assistance to manage the
project Atitlan destination website and the Department of Tourism Observatory.

S

One Meeting of the Tourism Commission of Sololé.
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e. Administrative Tools Technical Assistance for MSMEs:

In FY 2009, CPI began the implementation of a technical assistance program called
Situational Business Diagnostics, which provides administrative tools for tourism MSMEs
so they can efficiently manage their businesses, including topics such as cash flow
management, establishment costs, prices , statistical evaluation of sales, human resource
management and marketing. This program has been implemented in the regions of Peten,
Solola, Quetzaltenango, Retalhuleu and Alta Verapaz, serving a total of 40 MSMEs. During
the first quarter of fiscal 2010 the implementation of the final phase of it in Retalhuleu and
Alta Verapaz was completed, which involved a total of 20 MSMEs (10 in each region).

As a follow-up strategy a program called "Top 3W" was designed to focus on identifying the
three main weaknesses affecting the performance of MSMEsI participants and
implementing short-term actions to improve them. The program is being implemented in
the regions of Petén, Alta Verapaz, Quetzaltenango and Retalhuleu, with the participation
of 10 companies that demonstrated a greater commitment in the previous program of
Diagnostics Business Situation. So far, diagnostic visits were made in the four regions, and
Counterpart has started designing strategies and tools in various topics including: human
resources, management systems and inventory reservations, menu diversification, cost
control and special promotions for the services offered.

f. Training Program for Tour Guides Association of Petén:

One of the new activities in the work plan for the fiscal year 2010 is the creation of a training
program for the Association of Tourist Guides of Petén, a group consisting of 70 tour
guides in the region, to further develop some of its activities in protected areas. The
objective of this program is to provide training to guides that complements the upgrade
required to renew their license before the INGUAT, with particular emphasis on issues
related to the management of natural and cultural heritage. During this quarter, we initiated
contacts with the Association, identified as priority issues: birdwatching, management
impacts caused by visitors, and cultural heritage management. Counterpart will coordinate
the implementation of courses related to these issues in the coming quarters.

2. Access to Credits and Financial Services

Counterpart continued work on this component, focused on providing technical assistance to small
businesses and organizations in finding funding for the creation of new tourism and craft
businesses or the expansion of existing businesses. Assistance provided by the project includes
support for the preparation of project profiles, development of business plans, investment
estimation, financial analysis for projects, identifying sources of funding, and support in the
application to credit process to the sources of funding identified.

Currently, there are 40 beneficiaries receiving technical assistance, including individual
entrepreneurs and community organizations, of which 15 are located in Petén, 6 in Solola, 5 in
Quetzaltenango, 4 in Retalhuleu, 4 in Sacatepéquez, 3 in Izabal, 1 in Santa Rosa, 1 in Villa
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Canales and 1 in Totonicapan (listed in Annex 2). The projects are extremely diverse, including
construction or expansion of hotels, eco-lodges, purchase of vehicles for transporting tourists,
Spanish school building, equipment, trails and craft production.

So far, a total of 6 project profiles have been submitted to Banrural, which are being evaluated by
bank personnel, and two profiles are being finalized to appear early next quarter. The remaining
cases are being assisted to complete their profiles.

It is noteworthy that one of the main constraints identified during the project, is that there is very
litle knowledge of entrepreneurs on the true costs of their products and services. This creates
business that are not quite profitable, since in some cases they are projected to lower profits than
they could eam or they are generating losses. Therefore, the advice is focusing on financial
analysis that is attached to reality for defining the true project profitability.

In addition, community organizations and family businesses often do not have legal fitle to their
property and their corresponding records in order to be presented as mortgages, making it
impossible to access credit in the domestic banking system. This issue pushes these groups to
seek financing and financial cooperatives that carry higher interest rates from 20 to 35% annually,
which become rates up to 50% when including management fees and membership to the financial
institution. This is another point where technical assistance is offered to individuals or groups that
learn how lower interest rates come from banking, financial or credit unions and the ways they can
access those more competitive rates through the preparation of financial reports and complete
realistic projections to provide greater security to financial institutions on the ability of future
payment for the provision of guarantees and the proper management of financial or banking
reciprocity.

3. Marketing Tourism Products
a. Strengthening and expansion of tourism value chain.

During this quarter through a program called "Letls boost your business," we
continued providing specialized technical assistance focused on sales and marketing
tools and strengthening the tourism value chain. Currently, a total of 91 MSMEs of
Petén, Solola, Quetzaltenango, Retalhuleu, Baja Verapaz and Alta Verapaz are part
of this initiative. Here are the most important activities of this quarter.

Altiplano [ Solola:

During this quarter, CPI continued to conduct activities with beneficiaries of the
initiative " Letls boost your business," benefiting twenty companies in the
municipalities of Solola, Panajachel, San Pedro La Laguna, San Juan La Laguna,
San Marcos La Laguna and Santiago Atitlan, supporting their major marketing and
promotional needs. In this quarter, we integrated three new companies: Eternal
Spring tour operator, ATUKA United Weavers Association (Oxlajuj Batz) (both of the
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town of Panajachel), and Tzutujil Travel Agency in the municipality of San Juan La
Laguna.
Expansion of the program accomplishments in Solola:

Eternal Spring: Operator located in the town of Panajachel, specializing in tours
through Mexico and Guatemala. During the quarter CPI aided the company in
creating a new image which is in the final stage of approval.

ETeRNA PrIMAVERA r 4 imavera

Viajando por Guatemala y México Viajando por Guatemala y México

4
Ty 2 m

Eterna Primavera PWM»VM

Viajando por Guatemala y México viajando por Guatemala y México

Initial Logo Design Choices: Eternal Spring

ATUKA United Weavers Association (Oxlajuj Batz '): Association of women artisans
from different municipalities in the department of Solola. During the quarter we
supported with the image and redesign of its logo, in both English and Spanish. In
addition, labels were designed to identify products and signage for a "stand" of the
association. Both materials were used in a major craft fair held in Boston, USA,
during the month of November. The materials designed together with CPI and helped
expose a better brand image for the show, which helped the association to generate
sales and strengthen commercial ties with potential buyers in the United States.

Stand Oxlajuj batz at the craft fair in Boston, United States.
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Monitoring program partners in Solola:

CPI continued to support the companies that we have worked with in previous
quarters in Solola. Some of the companies that are on track now have a defined
strategy to reach the market through print and / or electronic materials. This is a
major achievement to be attained by the initiative "Let's Boost," and thanks to the
continuous support process, some enterprises have reached maturity in the field of
marketing and marketing their products.

Hotel Villa del Angel: Small hotel located in the town of Solola. Among other
materials, CPI supported it with the design of the company website. Information is
available in English and Spanish, and the page is already available online (see:
www.hotelvilladelangel.com).

Travel services Atitlan and Roger's Tours: Tour operators in Panajachel Township.
The CPI team and Atitlan Tourism Services supported the design of the website of
the company, which will be placed on the web shortly. It also provided technical
assistance to Roger's Tours for the redesign of their website. In the case of this latest
initiative, the website represents the primary source of sales and is expected at the
end of the editing and design of both pages in the next quarter.

San Pedro Spanish School, San Juan Spanish School, Spanish School and San
Marcos Santiago Spanish School: Spanish language schools specializing in
interactive teaching of Spanish as a second language. It currently has four offices
operating in four municipalities in the department of Solola and in the department of
Izabal. CPI supported the design of a social project information leaflet prepared for
these companies] sponsor in San Pedro La Laguna. In addition, folders were
designed for teachers and students use during the training program.

FOHMAS DE
'YARNO:

SAN PEDRO

SPANISH S( I|(X)[

*  NUESTROS
PATROCINADORES

Supporting our community

CONTACTANOS

Children Trifoliolate Lake project and promotional folders San Pedro Spanish School.

Solar Pools and Restaurant Tzan Sagarib'al: Company that provides lodging,
restaurant and hot pools in San Pedro la Laguna. During the quarter, the company
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relied on the design of a promotional leaflet prepared, in which the image is
composed of each of the services offered.

Sexvicios Adicionate
« Paaderia

SOLAR
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esery disfrute
Qfag:dm r?mf; ienfe

vl

Trifoliolate promotional services and Tzan Saq‘aribal Sola Pools

Eco Spanish School: Spanish language school operating in the municipalities of San
Juan La Laguna and Santiago Atitlan. During the quarter we supported it with
technical assistance to work on redesigning and updating the company website. Site
is expected to be completed in the next quarter.

Orbita Spanish School: Spanish language school located in San Pedro La Laguna.
During the quarter ended the support CPI had agreed on with the design of the
company website, which is already available online. (See: www.orbitaspanish.com).

WELCOME TO

CONNECT TO THE SPANISH WORLD

Home

Courses
Homestay
Activities
Rates
Reservations
Contact Us
Social Project
How to get Here

& % Our School is dedicated to provide our
students with the highest quality
teaching standards for the Spanish
learning process. With over 10 years
of experience, we know how to help
24 you learn Spanish.

#] Our structured program is designed
for you to learn in an easy, quick,

way. Thi

is what makes us different from the rest of the other upanish schools in

the region.

With Orbita Spanish School you will have the opportunity to live with
a local family, where you won 't only improve your spanish but also be
part of the Maya Tz utujil culture.

By studying with us you will be il
people.

P

Website prepared for Orbita Spanish School
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Altiplano [ Quetzaltenango / Retalhuleu:
Expansion of the program accomplished in Quetzaltenango / Retalhuleu
In order to support more tourism initiatives, we signed two new memorandums of

understanding with two schools of Spanish: Rio Azul Spanish School and
Democracy.

Rio-Azul
Rurad Spandsde School

Final Version Logo, Rio Azul Rural Spanish School.

Rio Azul Spanish School: Located in the municipality of Jacaltenango,
Huehuetenango, it began operations in October 2008 with the aim of meeting the
needs of foreign students seeking teaching Spanish packages, accompanied by
experiences of living in rural areas of Guatemala. The school seeks to position itself
in the market, initially through the creation of an image and then through the
preparation of promotional materials. Counterpart's support will consist, therefore, in
designing effective marketing tools that enable school venture to national and
international markets. During this quarter we worked on the design and approval of
company image, a basic step to be identifiable in any market.

Monitoring Program partnersi achievements in Quetzaltenango / Retalhuleu

Counterpart continued to support small and medium enterprises to provide technical
assistance in the design and implementation of marketing and promotional materials
with 21 enterprises of Quetzaltenango and Retalhuleu. The assistance provided by
CPI has ranged from the preparation and publication of basic tools like business
cards to more complex and precise instruments such as creating Web pages.

Hotel Santa Ana: Provides hosting services for up to 10 people, parking, laundry,
cable TV and internet. So far, the support of the Alliance has led to the creation of
the image of the hotel, which was approved.

Hotel del Campo: Founded in 1968, this family business provides hosting services,
restaurant, meeting rooms, parking, heated pool and internet. One of the first results
is for the design of a pocket brochure with information on services, contacting the
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company and photographs. This material will be reproduced and distributed in the
next quarter in various local and national media.
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Engrossed accordion brochure for Hotel del Campo

Sources Georginas Hot Springs and Tour Company: A business that offers services
to the spa of the same name located in the town of Zunil. It also provides tour
services, packages, and transfers in and out of the country, among others. As part of
the support during this quarter, a trefoil was designed to promote the services
offered on the destination and the tour operator. This material is expected to be
approved during the next quarter.

Proposed design for Trifoliolate Georginas information sources

Eco Sauna Summits: The company opened during the previous quarter its new
initiative "Sibal Ulew Thermal Spa," born with the aim of creating services for health
and wellness tourism, incorporating principles of natural medicine under the concept
of "health through water." During this quarter, two flyers were developed to promote
local services; the design includes one version in English and one in Spanish, and
both materials were distributed locally in different parts of the city of Quetzaltenango.
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Flyers designed to Sibal Ulew Thermal Spa in English and Spanish.

Villa de Don Andres Bed and Breakfast: Company providing accommodation and
food services in the historic center of Quetzaltenango. Under the assistance of CPl,
we decided to advertise in two local distribution magazines which promote their core
services. In addition, we designed a new version of the business cards.

En Quetzaltenango En Quetzaltenango

Ofrecemos 5 comodas habitaciones
con: bano privado, agua caliente,
TV con cable, internet WIFL, parqueo,
alimentacion, sala de artesanias y
accesorios

Ofrecemos 5 cémodas
habitaciones con: bafno
privado, agua caliente, TV
con cable, internet WIFI,
parqueo, alimentacion, sala
e artesanias y accesorios

Ukieade Ef:ii? a MW

Ubicado a pocas Ifﬂsos del pargue
Centro América " =

03 A &-18 Zona |, Quemabenaegs

Tabi: |S0OE) FTE1-201 45557631 3/ 4200 6274
Emait wiladedonandres S gmaficam

Webe mwwrlladedonandees.com

13 av. 661 Zona 1. Quetzaliensngs

Tele: {502 7761-2014/5557-8313/4201-6274
Emal:  wiladedonandresidgmallcom

Wek: wwwiilladedonandrescam

Designs produced promotional spots for Villa de Don Andres Bed and Breakfast

Juan Sisay Spanish School: Counterpart team designed an ad for
local distribution magazine "Xelawho" which was published in the December 2009.
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Tram Altos: company doing historical tours within the city and surrounding
Quetzaltenango. Through the program we have provided support in the design of
various promotional materials nationally and internationally during fiscal years 2008
and 2009; one of the final activities involved the restructuring of content and image of
the website www. tranviadelosaltos.com. The site was updated in December this
quarter and is available to visit.

Dofia Pancha Chocolate: partner dedicated to the production of fine handmade

chocolates and continues this tradition dating back to 1870. During this quarter CPI
worked on updating a Christmas product catalog which was distributed electronically
and physically to different buyers. We also worked on the collection of materials for
the website to be launched in the next quarter.

IFRECERACES RRIESTRA
RODACTOE

ALEBAL
NAEIEDAL DE F

Christmas catalog page 2009, Dofia Pancha Chocolate.

Tinimit Ulew Spanish School: During this quarter we designed a newsletter and a

promotional brochure for the school. Both materials were distributed in different
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California universities throughout these months, and it is expected that during the
next quarter final adjustments are made to pass both materials.
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Trefoil and fact sheet designed to Ulew Tinimit.

Among other marketing materials and basic marketing performed in conjunction with
companies in the region, CPI designed sheets for American Indian Bilingual Center
and Miguel Angel Asturias Spanish School. One purpose of this project is to have
unified materials for all companies that are part of the Association of Spanish
Schools in Quetzaltenango (ACEEQ). These materials are also used as inputs to
update the information on the website of the association during the next quarter.

School

W et s oo s alfforeace |

MiGueL AncEL
ASTURIAS

A e

SPAMISH SCHOOL

Sheets designed to CBA and Miguel Angel Asturias respectively
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Verapaces:
Monitoring of [ Letls Boostl Program Partners

During this quarter Counterpart continued to support 6 companies and 11 regional
destinations of the Verapaces Community, which belong to the initiative "Let's boost
your business," in the design and implementation of promotional materials. We
worked on the corporate image of three companies: Ecological Sachicha Villa, Hotel
and Restaurant Hotel Valle del So,l and the Estancia de la Virgen, which were
approved and implemented in the next design materials. In addition, we worked on
the design proposals for Villa Sachicha Ecologicals website, which is under review
with the partner.

We advised AGRETUCHI in coordinating trips with journalists of our Journal, who
published notes to promote community tourism destinations in the region.

CPI worked on the redesign of a promotional brochure and the final site design for
Puerta al Mundo Maya (www.puertamundomaya.com.gt) which will be re-launched
early next quarter. Both materials have been developed with the aim of updating the
information of the destinations that make up the route and providing tools to promote
themselves together. The website will include links and information from other
attractions and services in the region, including other program partnersl
achievements.

Avenf Uras Q’g ECO/UV 15mo camumf arro en vh t?ﬂ!éf&ﬂ/g hd’! ura/ A’XQUISIK a

stro programa L
2 Bienvenidos a

* Destinos Puerta al Mundo Maya
| + Alofamiento y comida $Qué os Purerts ai Mirndo Maya®

* Comao Hegar y movilizarse “Es una nueva combinacion de productos turisticos iinicos ubicades en el |
— norte de Alta Verapaz y en Petén.

+ Galerias y multimedia Los destines de Puerta al Munde Maya estan ubi

™= 5 B en puntos accesibles desde | Flores, Petgu Cohln Alta Verapaz, y la ciudad
; Consejos de viaje o/ ,' atemala. L‘ﬂ l:arm:tensue: comin de estos destinos es que son
| na ¢ n locales con altos estandares de calidad,
0 a conservar las riquezas culturales y naturales de cada

= Destinos cercanos

* Prensa y medios

- reas der iGN para mrums con centros
= Enlaces \nm u, esticlunnmlermn senm:ws dq gulaje baiios y regaderas
g ¥ (mlu;mi con anticipacién} y una gran

Los turistas que visitan Puerta Il Mundo Maya contribuyen a la )
conser idn de los i wrale: es de |
regionya mejorar el nivel de lllda de las ;nmumdadﬁs locales.

Home Puerta al Mundo Maya.
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Petén:
Expansion of the program accomplished in Petén

Under the memorandum of understanding signed with the Tourism Association of
Southern Petén, the CPI technical team assistance phase started with two new
companies. The Nuns Spa, located in the municipality of Poptun which was
presented with several logo options, which are under review. We also worked with
Confecciones Tipicas Mopan, whose headquarters are located in San Luis Peten.
During the quarter, they approved the logo and business cards.

Romelia Amarilis Tzuncal Ba
Propiotaria

Barrio Bethel, Tels. 4195-3406, 4434-0100
San Luis, Petén 4389-5368

Final Logo and business card for Confecciones Tipicas Mopan.
Monitoring Program partners achieve in Petén

CPI continued following through with companies belonging to the initiative "Let's
boost your business” in the design of promotional and marketing materials that fit the
needs of each company.

Explore Tour Operator: Company located in Santa Elena Petén, which specializes in
providing travel services to operators around the country and international
wholesalers offering packages in the Peten region, Verapaz, Izabal and Belize.
During the quarter we ended the process of designing and programming their
website that is already enabled (see: www.exploreguate.com).

EXPLCRE

OPERADORA DE TURISMO Eian_|

Nos hemos preparada para ser diferentes...

Inicia

Tours Regulares

Trasladas.

Servicio de Lancha
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Explore Home Tour Operator.
Amelia House Hotel: Located on the island of Flores, offers accommodation and food
services, as well as tours to different destinations in the region of Petén. CPI
supported in the design and launch of the www.hotelcasamelia.com website which
constitutes valuable marketing tool for the company.

Ofertas Especiaies.

PROXIMAMENTE ol dactrl hgenrrasmdogiteds i

© it M gt st i mas -

Website developed for Hotel Casa Amelia

Hotel Classic Petén: offers 20 spacious and comfortable rooms with all its amenities;
in addition, the hotel offers guests access to a private beach located in San Jose,
Peten. During the quarter, they approved the design of the hotel fact sheet detailing
major services of the company, contact information and a small map with directions.

Final design of the newsletter of Hotel Classic Petén.

Mirador del Lago Hotel: Located in Flores, Peten, offers lodging and breakfast, plus
wireless internet and support for guests in planning trips to different destinations.
They approved the final version of a fact sheet, which is a basic tool for designing
other promotional materials.
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Where we are?

Final design of the newsletter for the Hotel Mirador del Lago.

Restaurant Mijaro: We worked on the menu design of the company, and the
shareholder approved the Spanish version of this material. In the next quarter, the
English version will work for final reproduction.

)
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Restaurant Menu Design Mijaro

Hotel El Peregrino: Worked on the development of a promotional flyer, which
contains information about the services offered, and a location map. This material will
be distributed at key points of the department of Petén.
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Esla de Flores

+ Hotel y Restaurante El Peregrino

# Le ofrece 17 habitaciones higiénicas con
bafio privado, agua caliente, ventilador,
aire acondicionado y T.V. con cable.

. e
# Meni del dia, comida tipica y variada. || | | f  omemes

4 Precios razonables, ambiente familiar.

+ Contactanos

Vatarsd i cor

& USAID | sz w [ 3

Final design for Hotel El Peregrino.

Natural Park Ixpanpajul: To provide services oriented around tourism and adventure.
During this quarter was the final design of the responsibility for park visitors, plus a
menu in English and Spanish that has already been implemented

PARGUE NATURAL PARQUE NATURAL s
CGonbatosAdverencia IXWP AI l |L ConkractWarning I)(BANPAJI l
i _ PETEN QUATEMALA
FacturaNo - VErEN DukrEmALh Inveice No

SANDUIIChES

10.8eef for

4 CUDARO EESPONS
EPANPAJLL son e

Responsibility Sheet Visitor and Nature Park Ixpanpajul menu.

The Green Hotel Restaurant & Squire: Partner approved the final design of the
restaurant menu in Spanish and English.
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WELLOME
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)  POR PREFERIRNOS
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i Km, 385.5 Aldea Machaguila
"i Poptun, Paten

Taﬂ 5745-6853, 5628-8415 ﬁ ]
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“ 9869-4734
" ooy
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4. Development and marketing of Handicrafts

In this quarter, we completed the negotiation of the first phase of sub grant agreement
between the Community Tourism Alliance and the AGEXPORT Craft Commission for the
implementation of activities under this component during fiscal year 2010. Within this
agreement is included technical assistance in the design of new collections of handicrafts
based on market trends with the assistance of an international designer and
accompanying local designers. The target groups for this year are:

No. Producer Group Location Company/Organization | Beneficiaries
1| Special Hands* San Juan La Laguna, | La Casa Cotzal 15 females
Solola
2 | ADISA* Santiago Atitlan, Solola La Casa Cotzal 40 Males
3 | Mayan Tradition Panajachel, Solola Tradiciones Mayas 100 Females
4 | Precious Hands San Juan Comalapa, | Grupo de Artesanos de | 30 Males and
Chimaltenango San Juan Comalapa 50 Females

It is noteworthy that within the target groups included two groups that work with people
with disabilities:

Special Hands: group of 15 women, mothers of disabled children in San Juan la Laguna,
Solola. Through the production of certified loom texxtiles, seeking to improve the quality
of life for special children.

Association of Parents and Friends of People with Disabilities (ADISA): Located in
Santiago Atitlan. ADISA is a non-profit association with the aim of improving the quality
of life of people with disabilities and their families. Through this project we are expected
to generate employment opportunities for these young people to succeed in raising their
self-esteem and supporting their families financially through the development of products
produced on recycled paper.

Furthermore, in order to increase the competitiveness of the artisanal sector in
Guatemala and helping craft enterprises on the topic of better decisions on the
development and marketing of its products, the Commission held handicraft market
research activities, including analysis benchmarking with Mexico, participation in the
program AGEXPORT Market Intelligence, and identifying needs of the members of the
committee through a focus group. Finally, we will organize a training course that
distributes the tools to provide adequate participation in international fairs. It is estimated
that this course will have participants from 20 craft MSMEs. This activity will help these
companies and producers for marketing events that will be implemented in the second
phase of the sub-grant agreement in 2010.

Following up on the 2nd edition of the New World Crafts Fair held in September 2009,
during the quarter were achieved significant results, including: a) U.S. $40,000 orders
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generated by the company Austin Home (USA), with 6 companies benefiting, b) U.S.
$20,000 orders generated by the company EZA (Austria), benefiting two companies, c)
U.S. $15,000 orders Global Exchange Company (USA) benefiting a company, d) U.S.
$25,000 orders Capinni Company (Switzerland) with 4 companies benefiting, and e)
Novica Company (USA) will open offices in Guatemala to market handicrafts of the
country in February.
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ANNEX 1. DETAILED INDICATORS

COMMUNITY TOURISM ALLIANCE - USAID /
COUNTERPART INTERNATIONAL

FISCAL YEAR: 2010

QUARTER: 1
REVENUE 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
From Tourism 885,698.36 500,000.00 | 10,000,000.00 9,422,762.90 10,473,563.54 104.74
From Handcraft 165,102.29 500,000.00
Total 1,050,800.64 1,000,000.00
EMPLOYMENT 1 qtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
Men 250 4,455 6,200 1,745 2,151 34.69
Women 156
Indigenous 229
Non Indigenous 176
Total 406
NATIONAL TOURISTS 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
National Tourists 34,938 5,000 287,502 334,237 385,738 134.17
International Tourists 16,563
TOTAL VISITORS 51,501
MSME's CREATED 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
MSME's Created 0 100 220 116 116 52.73
CREDITS GRANTED FOR TOURISM AND 1st gtr FY 2010 Target| LOP Target
CRAFTS Accumulated as of FY09| Accumulated LOP % Achieved
- 156,418.80 | 1,000,000.00 843,581.20 843,581.20 84.36
Total -
ORGANIZATIONS STRENGTHENED 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
Let's Make Partners (Petén) 31 350 971 866 880 90.63
Let's Make Partners (Solold) 20
Let's Make Partners (Quetzaltenango - Retalhuleu) 17
Let's Make Partners (Verapaces) 15
Community Organizations of the Mayan Biosphere 4
Reserve
Technical Assistance Program in Adminstrative 10
Tools
Certification Program 17
Career Community Tour Guide 17
Access to credit and Financial Services 40
Total 171

APALANCAMIENTO DE FONDOS




Hjmber of Rural Households benefiting
directly from USG interventions

PARTNER In-kind Cash Total 1st gtr FY 2010 Target LOP Target Accumulated as of FY09| Accumulated LOP| % Achieved
WTO-STEP 0 97,017.00 97,017.00 - 6,572,000.00 6,787,863.58 6,894,458.89 104.91
Nuestro Diario 9,578.31 - 9,578.31
- 97,017.00 106,595.31
COST SHARE 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
85,701.17 335,510.20 | 1,600,000.00 1,264,489.80 1,350,190.97 84.39
ETEO - SO2 / ECON GROWTH INDICATORS
OP Indicators
Program Element 6.2 Private Sector Productivity 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
Number of firms receiving USG assistance to 171 350 971 866 880 90.63
improve their management practices
Number of SMEs receiving USG assistance to 40 50 146 134 136 93.15
access bank loans or private equity
Number of public-private dialogue mechanisms 4 4 4 4 4 1.00
utilized as a result of USG assistance.
Program Element 8.1 Natural Resources and 1st gtr FY 2010 Target| LOP Target
Biodiversity Accumulated as of FY09| Accumulated LOP % Achieved
Number of people with increased economic benefits 420 250 6,913 6,866 7,286 105.40
derived from sustainable natural resource
management and conservation as a result of USG
assistance
number of women 161 100 2,949 3,231 3,392 115.02
number of men 259 150 3,964 3,635 3,894 98.23
Number of people receiving USG supported 151 200 4,882 4,833 4,984 102.09
training in natural resources management and/or
biodiversitv conservation
Current PMP Indicators 1st gtr FY 2010 Target| LOP Target |Accumulated as of FY09| Accumulated LOP % Achieved
Sales of goods and services as a result of USAID 1,050.80 1,000.00 10,000.00 9,422.76 10,473.56 104.74
programs, In thousand $
Number of jobs created as a result of USAID 406 4,455 6,200 1,745 2,151 34.69
programs
1st gtr FY 2010 Target |FY09-10 Target FY 09 Accumulated FY09-10 % Achieved
585 2,000 6,078 4,078 4,663 76.72




ANNEX 2

# Number Project Place STATUS
1|Gabriella Morett and optimization of existing Camp Green Hat, Yaxha Petén Preparing Profle
2|Estuardo Rosales Building Jars in hotel Villa Agro ecological tourism Petén Preparing Profle
3|Julo Lopez Equipment, and Transportof Ecological Hotel Casa Amelia Petén Preparing Profle
4[Carlos Jménez Construction of 8 rooms and equipmentin  hotel on the beach in San Jose Petén Preparing Profle
5[Erick Rizzo Ecological Construction of Hotel at Finca Bios-Gen 44 km route o Tikal Petén Preparing Profle
6|Ricardo Gongora Setup and get equipment for the Hotel and Restaurant Crocodiles Petén Preparing Profle
7|Alberio Giron Building an eco resort Petén Preparing Profle
8[Paulo Pineda Construction of a hotel and restaurante on the side of the gated entrance to Tikal National Park Petén Preparing Profle
9[Paulo Pineda Construction of hotel and restaurant in the Tayazal Peninsula Petén Preparing Profle

10[Gustavo Morales constructon in agritourism farm in the village of E Naranjo Petén Preparing Profle
11[Hazzel Reyes Building a green hotel in the area in the municipality of Shooting Flowers Petén Preparing Profle
12[Billy Cruz Large tour operalor fleet vehicles Petén Preparing Profle
13[Eric Garcia Maya Interpretve Trail Buiding and Community Tourism Petén Presented (o the Bank
14[Norberio Nufiez Purchase of Vehicles for Tour Operafor Petén Presented (o the Bank
15Wilson Palomo Construction of Hotel at the Peninsula Turicentro Tayasal, Flores, Petén Petén Preparing Profle
16[Romeo Chanchavac Implementa Spanish-style restaurant for local and foreign tourism Q Preparing Profle
17|Abel Barrientos Implementa Spanish-style restaurant for local and foreign fourism Q Preparing Profle
18[Mima Rojas Improving and the producton system of arisan chocolate Q Preparing Profle
19]Delfina Castllo Construction of cotiages in Hotel and Las Cumbres Ecosauna Q Preparing Profle

ina Tours Purchase Microbus touristincreasing fleet of vehicles- Q [Comparing benefis between banks
21|Mercedes Say Interpretve Trail, ASANAJU Associafion, Tolonicapan Preparing Profle
22]sabel Juarez Herman Interpretve trail at Vila Farm Tourism Retahuleu Preparing Profle
23|Regina Aurora Aquino Construction apartments for ravelers Retahuleu [On stand-by
24[Tzanya de Alvarado Staging of the National Dance show of Conguest Retahuleu Presented to the Bank
25|Osbaldo de la Cruz Construction of 15 Hotel rooms for national tourism Retahuleu Preparing Profle
26[Jorge Reyes Construction Vilage Ecolodge in EI Tambor, Villa Canales Guatemala Preparing Profle
27[Salvador Granados Construction Ecolodge in San Miguel Milpas Alas, ¢ Preparing Profle
28[Juan Carlos Siva Renewal of fleet vehicles in Antigua Tour Operator Presented (o the Bank
29]Juan Carlos Siva Branch office opening tour operator in Antigua Preparing Profle
30[Juan Carlos Siva Spanish School Construcion in Preparing Profle
31 Thomas Stutzer Expansion and remodeling Café del Sol Hotel in Monterrico Santa Rosa [To be submited o the bank
32[Salvador Granados EcoLodge Buiding in Livingston, Solola zabal Preparing Profle
33Gustavo Turcios Purchase boat o fransportfourists in Livingslon, [zabal zabal Presented (o the Bank
34[Eliseo Guitz Constructon of Butierfly in Panajachel, Solola Solola [To be submitted o the bank
35|Miguel Lopez Buy equipment for water acivits on Lake Allan, Santa Catarina Palopo Communiy Group Solola [Working in finance
36|Miguel Cumes Perez Purchase of Vehicles for Tour Operafor Communiy, Santa Catarina Palopo Solola [Working in finance
37Juan Chox Interpretve trail at Vivero, Nahual Solola Solola [Working in finance
38[Juan Chox Purchase equipment for wood crafts, Faith and Love Association, Nahula Solola Solola [Working in finance
39]Juan Chox Purchase equipment for loom and textle exports Solola [Working in finance
40|Mauricio Estrada Nicol Construction and equipping extension Rancho Hotel New Moon zabal Presented o the Bank




